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Senate Transportation Committee Hearing – Third Party Reviewers
As part of preliminary engineering during project delivery, PennDOT prepares
environmental documents required by the National Environmental Policy Act and
Pennsylvania’s section 2002 of the Administrative Code. The federal and state laws
require that PennDOT evaluate and document the relevant environmental impacts from
projects.
A key component of the environmental review process is coordinating with other agencies
that have jurisdiction over resources impacted by our projects. PennDOT currently has
seven memoranda of understanding with state and federal agencies wherein PennDOT
and FHWA pay salary and benefits for staff in those agencies to dedicate their time to
PennDOT project reviews. These memorandums of understanding are with:








US Army Corps of Engineers
US Fish & Wildlife Service
PA DEP
PA Fish & Boat Commission
PA Game Commission
PA DCNR, and
PA Historical and Museum Commission

This arrangement has been judged a national best practice. Although these come at a
cost of $3 million to PennDOT and FHWA for the 26 individuals representing these
agencies, these positions are key in expediting PennDOT projects by having the means
for cooperative collaboration and agency reviewers focused on PennDOT projects.
The cooperative collaboration fostered by the MOU process is between government
agencies, all having missions tied to the public interest. The positions are all government
employees managed by and charged with delivering the programs of their respective
agencies under all applicable statutes and regulations, with which PennDOT must fully
comply.
Nearly all PennDOT permits are processed by the Pennsylvania Department of
Environmental Protection (a few are authorizations from the Army Corps of Engineers).
Last year DEP approved 751 permits for PennDOT projects, noting that just over half of
those were for maintenance projects and the majority of the remainder were general
waterway permits
PennDOT and DEP renewed their MOU in 2014. Under the MOU, PennDOT funds DEP
engineer and biologist reviewers in each of the six DEP regions, plus one central office
liaison. In addition to dedicated reviewers, the MOU also sets review time frames that are
shorter than the Permit Decision Guarantee (PDG) program which is the program
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available to all other entities. Part of the requirement to maintain FHWA support for the
funded positions is that DEP provide above customary service with respect to review
times. For PennDOT’s most numerous permits, waterway permits known as a GP-11s,
the established review time is 35 working days compared to 89 under the PDG. This alone
greatly reduces the time needed to secure the necessary permits.
Although each agency continues to maintain their independent missions and service to
the public, the funded positions at DEP provide the framework which allows both agencies
to work together in a collaborative manner. PennDOT is still fully responsible for
preparing all the required permit packages and submissions, but they have direct access
to DEP’s reviewers. The MOU also includes an escalation process to resolve issues
which cannot be addressed at the local level. Recognizing a current backlog of permits
and workload in some regions, PennDOT is currently seeking to fund an additional DEP
reviewer to help with the backlog of permit applications. This position is envisioned as a
central office position to help with backlog from any DEP Region as needed.
PennDOT and DEP continue to work together to collaboratively address issues and make
improvements through improved processes, training sessions, and partnering. This is
evidenced by our collective efforts to modernize how permits are processed. PennDOT
is working with DEP and the ACOE in the environmental permitting area to redesign and
replace the Joint Permit Applications System (JPA), which will provide the means of
processing almost all General [Waterway] Permits (Chapter 105 Permits) as well as all
Erosion and Sedimentation Control Permits (Chapter 102 permits). The enhanced
system, called the Keystone Environmental ePermitting System (KEES), is under
development with a first stage rollout date of late spring 2017 and the full buildout
expected by the end of 2018 . KEES will be a cradle to grave system and will track all
aspects of permitting from pre-application meetings through submission and authorization
and conclude with permit authorization. KEES will be a Geographic Information Systems
(GIS) based. Some permit and project data will be extracted directly from existing GIS
layers and other PennDOT systems, thus reducing redundant data entry and reducing
errors in gathering and inputting information. KEES will have system validation and
human verification aspects that will greatly reduce omissions and consistency errors, thus
streamline the permitting process by eliminating back and forth submissions and reviews
due to missing information. KEES is also being structured to allow DEP to expand epermitting to other state agencies, private sector work and the general public The systems
base programming platform is being developed to accommodate other entities, but it will
be up to DEP to fund the programming that will allow other entities to use. KEES was
conceived and funded by PennDOT, for the benefit of both agencies and possibly the
private sector at some point.
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In addition to permits related to PennDOT’s typical program, most of the bridges in
PennDOT’s Rapid Bridge Replacement P3 program also require the issuance of permits
from DEP. In order to keep the MOU funded DEP positions focused on delivering the
Departments Act 89 program, the permits for the RBR program are actually submitted by
the RBR contracting entity, known as Developmental Entity (DE) and are reviewed by
DEP’s general permit staff, not under the MOU process. DEP Southwest Region and
South Central Region have experienced and extremely high volume of permit submittals
(roughly 45% of the submittals) from the Developmental Entity for transportation projects
in addition to PennDOT’ s current program.
PennDOT and DEP continue to discuss opportunities to improve collaboration between
our agencies. PennDOT has had prior discussions with DEP regarding the concept of
using a third party (consulting engineers) to review waterway permits (105 permits) on
behalf of DEP. The Erosion and Sediment Control permits (102 permits) is a delegated
approval process from the federal Environment Protection Agency (EPA), so any
proposed change in state regulations would need approved by the EPA. DEP has
relayed that they do not have the authority to delegate reviewers on their behalf. As
mentioned previously, current PennDOT and DEP are looking for ways to fund an
additional reviewer to better address the large volume of work. The Administrative
officers for both agencies are working together to support an increased compliment
position within DEP for the benefit of both PennDOT and DEP.
In summary, PennDOT continuously looks for tools and opportunities to improve project
delivery and expedite the completion of our transportation projects while being good
stewards of the environment.
The interagency MOUs, process improvements, the
development of KEES and pursuit of additional dedicated review staff are key in delivering
a timely program. We will continue to look for processes that streamline transportation
delivery to improve efficiencies for both agencies.
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